COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 06/ 2020

ESTI MATE SUMVARY 12:53: 51
CONTI D C21878 ESTI MATE NG 0016 PROG SPEC YR: 2005
PCN: 21878-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 230.5 DAYS TI ME ALLOW 309 WORK DAYS
I-70 ARRI BA: EAST AND VEST PERCENT TIME:  74.60 ORI G TIME ALLOW 295 WORK DAYS
PROJECT NO. NHPP0705- 082
|-70 ARRI BA
NAMVE OF ROAD:
PRQJECT COUNTI ES: LI NCOLN KI T CARSON
CONTRACTOR:
CASTLE ROCK CONSTRUCTI ON COMPANY OF COLORADO, LLC PAY PERI OD ENDI NG 06/ 27/ 2020 DATE TI ME STARTED 03/18/2019
6374 S. RACINE Cl RCLE DATE LET 11/ 15/ 2018 DATE WORK BEGAN  03/18/2019
DATE AWARDED 12/ 04/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/28/2018 DATE ACCEPTED
CENTENNI AL CO 80111 (303) 688-6611 DATE NOTI CE TO PROCEED 03/18/2019
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMT: $ 47,620,504.96 PARTI Cl PATI NG $ 87, 600. 00 $ 8, 100. 00
AWARD PRQJECT AMT:  $ 44, 655, 433. 58 NON- PARTI CI PATI NG 32, 766, 371. 27 4,218, 626. 21
PERCENT COMPLETE: 68. 99% TOTAL EARNI NGS 32, 853, 971. 27 4,226,726.21
FUNDS AVAI LABLE: $ 14,766, 533. 69 STOCKPI LED MATERI ALS 2,132, 014. 48 - 375, 566. 27
GROSS EARNI NGS 34,985, 985. 75 3,851, 159. 94
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 669, 831. 50 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 34, 316, 154. 25 3,851, 159. 94
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 34, 316, 154. 25 3,851, 159. 94
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 3,851, 159. 94

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 202-00090

0010

202- 00220

0015

202- 00240

0020

202- 00250

0025

202- 00810

0030

202- 00821

0035

202-01030

0040

202-01130

0045

202- 01300

0050

203- 00060

0055 203-01500

C21878

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

21878-BI D

of

of

of

of

of

of

of

of

of

Enmbanknent

Bl adi ng

COLORADO DEPARTMENT OF TRANSPORTATI ON

NHPPO705- 082

| TEM
DESCRI PTI ON

Del i neat or

Asphal t Mat

Asphal t Mat (Pl ani ng)

Pavenent Marking

Ground Sign

Si gn Panel

Road Cl osure Gate

Guardrail Type 3

End Anchor age

Material (Conplete In Place)

ESTI MATE NO 0016

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
703. 000
EACH
2.10000
27, 022. 000
sy
8. 05000
690, 855. 000
sy
1. 49000
115, 618. 000
SF
0. 53000
179. 000
EACH
68. 25000
35. 000
EACH
47. 25000
4. 000
EACH
892. 50000
966. 000
LF
3. 99000
5. 000
EACH
210. 00000
130, 000. 000
oy
15. 54000
40. 000
HOUR

102. 60000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

603. 000
0. 000
603. 000

24, 957. 000
0. 000
24, 957. 000

543, 514. 000
118, 806. 000
662, 320. 000

60, 440. 000
0. 000
60, 440. 000

157. 000
0. 000
157. 000

0. 000
0. 000
0. 000

4.000
0. 000
4.000

944. 000
0. 000
944. 000

5. 000
0. 000
5. 000

90, 193. 000
8, 445. 000
98, 638. 000

21.500
0. 000
21.500
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177,020

131, 235

.00

.00

94

.00

.00

.00

.00

.00

.00

30

.00

12:53:51

AMOUNT

1, 266.

200, 903

986, 856

32,033

10, 715

3,570

3,766

1, 050.

1,532,834

2,205

30

85

80

20

25

.00

00

56

00

52

90



CONTI D: C21878 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21878-BI D ESTI MATE RUN 07/ 06/ 2020
PRQIECT: NHPP0705- 082 ESTI MATE NO 0016 12:53: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-01594 Conbi nati on Loader 150. 000 34. 000
HOUR 0. 000 0. 00
102. 60000 34.000 3,488. 40
0065 206-00000 Structure Excavation 3. 000 0. 000
cY 0. 000 0. 00
550. 00000 0. 000 0. 00
0070 208-00002 Erosion Log Type 1 (12 Inch) 7, 803. 000 7, 803. 000
LF 0. 000 0. 00
3. 68000 7,803. 000 28, 715. 04
0075 208-00023 Erosi on Log (Type 3) (12 Inch) 0. 000 0. 000
LF 0. 000 0. 00
4.20000 0. 000 0. 00
0080 208-00035 Aggr egat e Bag 100. 000 0. 000
LF 0. 000 0. 00
5. 51000 0. 000 0. 00
0085 208-00046 Pre-fabricated Concrete Washout Structure 31. 000 3. 000
EACH 0. 000 0. 00
500. 00000 3. 000 1, 500. 00
0090 208-00060 Tenporary Sl ope Drain 180. 000 0. 000
LF 0. 000 0. 00
28. 00000 0. 000 0. 00
0095 208-00075 Pre-fabricated Vehicle Tracking Pad 20. 000 2.000
EACH 0. 000 0. 00
1, 440. 00000 2.000 2,880.00
0100 208-00103 Renoval and Disposal of Sediment (Labor) 200. 000 0. 000
HOUR 0. 000 0. 00
45. 00000 0. 000 0. 00
0105 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 20. 000 0. 000
HOUR 0. 000 0. 00
90. 00000 0. 000 0. 00
0110 208-00106 Sweepi ng (Sedi ment Renoval) 236. 000 73.000
HOUR 7.000 665. 00

95. 00000 80. 000 7,600. 00



CONTI D: C21878 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 21878-BI D
PRQIECT NHPPO705- 082 ESTI MATE NO 0016
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0115 208-00107 Renoval of Trash 40. 000
HOUR
45. 00000
0120 208-00207 Erosi on Control Managenent 90. 000
DAY
425. 00000
0125 208- 00300 Tenporary Berns 313, 174. 000
LF
0. 48000
0130 210-01000 Reset Fence 100. 000
LF
20. 11000
0135 210- 04020 Modi fy Inlet 17. 000
EACH
2,120. 00000
0140 212-00006 Seedi ng (Native) 165. 000
ACRE
341. 25000
0145 212-00032 Soi | Condi tioning 165. 000
ACRE
2,572.50000
0150 213-00012 Spray-on Mil ch Bl anket 165. 000
ACRE
2, 604. 00000
0155 213-00150 Bonded Fi ber Matrix 40. 200
ACRE
2,604. 00000
0160 216-00201 Soil Retention Bl anket (Straw Coconut) (Biodegradable 8, 200. 000
Cl ass
Sy
2.52000
0165 216-00301 Turf Reinforcenent Mat (Cl ass 1) 250. 000
SY

6. 25000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

73.000
5. 000
78. 000

153, 078. 000
160, 096. 000
313, 174. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

86. 300
0. 000
86. 300

86. 300
0. 000
86. 300

86. 300
0. 000
86. 300

40. 200
0. 000
40. 200

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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2,125

76, 846

.00

00

08

.00

.00

.00

.00

.00

.00

.00

.00

12:53:51

AMOUNT

33, 150

150, 323

29, 449

222,006

224,725

104, 680

.00

00

52

.00

.00

88

75

20

80

.00

.00



CONTI D: C21878 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21878-BI D ESTI MATE RUN 07/ 06/ 2020
PRQIECT: NHPP0705- 082 ESTI MATE NO 0016 12:53: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 217-00000 Her bi ci de Treat nment 0. 000 0. 000
Sy 0. 000 0.00
10. 50000 0. 000 0. 00
0175 304-06007  Aggregate Base Course (Class 6) 16, 484. 000 9, 332. 000
cY 3, 052. 000 104, 347. 88
34.19000 12, 384. 000 423, 408. 96
0180 310-00608 Ful | Depth Reclamation of Hot M x Asphalt Pavenent 338, 574. 000 338, 574. 000
0-8"
( ) Sy 0. 000 0.00
2.31000 338, 574. 000 782, 105. 94
0185 403-00720 Hot M x Asphalt (Patching) (Asphalt) 500. 000 281. 260
TON 0. 000 0. 00
241.50000 281. 260 67,924. 29
0190 403-34751 Hot M x Asphalt (Grading SX) (75) (PG 64-28) 4,595. 000 641. 670
TON 0. 000 0.00
131. 25000 641. 670 84,219. 19
0195 411-10255 Emul sified Asphalt (Slow Setting) 1, 690. 000 250. 000
GAL 0. 000 0. 00
3. 15000 250. 000 787.50
0200 412-01200 Concrete Pavenent (12 Inch) 344, 871. 000 344, 871. 000
Sy 0. 000 0.00
45. 64000 344,871. 000 15, 739, 912. 44
0200 MATERI AL ALLOMANCE # 57 Aggregrate (12" PCCP) 0. 000
SY 0. 000 0. 00
7.77000 0. 000 0. 00
0200 MATERI AL ALLOWANCE Coar se Aggregrate 0. 000
Sy 0. 000 0.00
7.77000 0. 000 0. 00
0200 MATERI AL ALLOMNCE Fi ne Aggregate 0. 000
SY 0. 000 0. 00
4.26000 0. 000 0. 00
0200 MATERI AL ALLOWANCE Fl yash 0. 000
(&% 0. 000 0.00

2.70000 0. 000 0. 00



CONTI D: C21878 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21878-BI D ESTI MATE RUN
PRQJECT: NHPPO705- 082 ESTI MATE NO 0016
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0200 MATERI AL ALLOWANCE Rei nforcing Steel 0. 000
cy 0. 000 0. 00
1.87000 0. 000 0.00

0200 MATERI AL ALLOWANCE Coarse Aggregrate 0. 000
cY 0. 000 0.00
7. 77000 0. 000 0. 00

0200 MATERI AL ALLOWANCE Fi ne Aggregrate 0. 000
cy 0. 000 0. 00
4. 26000 0. 000 0.00

0200 MATERI AL ALLOWANCE 57 Rock 0. 000
SY 0. 000 0. 00
7.77000 0. 000 0. 00

0200 MATERI AL ALLOWANCE 57 Rock 0. 000
sy 0. 000 0. 00
7.77000 0. 000 0.00

0200 MATERI AL ALLOWANCE 57 Rock 0. 000
SY 0. 000 0. 00
7.77000 0. 000 0. 00

0200 MATERI AL ALLOWANCE 57 Rock 0. 000
sy 0. 000 0. 00
7.77000 0. 000 0.00

0200 MATERI AL ALLOWANCE Sand 0. 000
SY 0. 000 0. 00
4.26000 0. 000 0. 00

0200 MATERI AL ALLOWANCE Fl yash 0. 000
sy 0. 000 0. 00
2.70000 0. 000 0.00

0200 MATERI AL ALLOWANCE Rei nf orcing Steel 0. 000
SY 0. 000 0. 00
1. 87000 0. 000 0. 00

0200 MATERI AL ALLOWANCE Rei nforcing Steel 0. 000
sy 0. 000 0. 00
1.87000 0. 000 0.00



CONTI D: C21878 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21878-BI D ESTI MATE RUN
PRQJECT: NHPPO705- 082 ESTI MATE NO 0016
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0200 MATERI AL ALLOWANCE 57 Rock 0. 000
Sy 0. 000 0. 00
7.77000 0. 000 0. 00
0205 412-02000 Concrete Safety Edge 306, 944. 000 181, 063. 000
LF 33, 078. 000 66, 817. 56
2.02000 214, 141. 000 432,564. 82
0210 507-00100 Concrete Slope and Ditch Paving (Reinforced) 16. 000 0. 000
cY 0. 000 0. 00
1, 660. 00000 0. 000 0. 00
0215 603-01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 8. 000 0. 000
LF 0. 000 0. 00
310. 99000 0. 000 0.00
0220 603-05030 30 Inch Reinforced Concrete End Section 1. 000 0. 000
EACH 0. 000 0. 00
2, 359. 00000 0. 000 0. 00
0225 606- 00301 Cuardrail Type 3 (6-3 Post Spacing) 1, 150. 000 688. 000
LF 0. 000 0. 00
47. 67000 688. 000 32,796. 96
0225 MATERI AL ALLOMANCE Guard Rail Ty 3 462. 000
LF 0. 000 0. 00
15. 00000 462. 000 6, 930. 00
0230 606-01370 Transition Type 3G 6. 000 3. 000
EACH 0. 000 0. 00
3,297. 00000 3.000 9, 891. 00
0230 MATERI AL ALLOMANCE Transition Ty 3G 3.000
EACH 0. 000 0. 00
1,473. 26000 3. 000 4,419.78
0235 606- 02003 End Anchorage (Nonfl ared) 1. 000 1. 000
EACH 0. 000 0. 00
3,522. 75000 1.000 3,522.75
0235 MATERI AL ALLOWANCE End Anchored (Nonfl ared) 0. 000
EACH 0. 000 0. 00

1, 680. 73000 0. 000 0. 00



CONTI D: C21878 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21878-BI D ESTI MATE RUN 07/ 06/ 2020
PRQIECT: NHPP0705- 082 ESTI MATE NO 0016 12:53: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0240 606-02005 End Anchorage (Fl ared) 5. 000 3. 000
EACH 0. 000 0. 00
2,882. 25000 3. 000 8, 646. 75
0240 MATERI AL ALLOMANCE End Anchorage (Fl ared) 2.000
EACH 0. 000 0. 00
1, 264. 45000 2.000 2,528.90
0245 607-60620 Road Closure Gate 4. 000 4.000
EACH 0. 000 0. 00
14, 700. 00000 4. 000 58, 800. 00
0245 MATERI AL ALLOMANCE Road Cl osure Gate-Light Poles 0. 000
EACH 0. 000 0. 00
1, 590. 00000 0. 000 0. 00
0250 612-00038 Del i neator (Flexible) (C anp Munted) 4.000 0. 000
EACH 0. 000 0. 00
57. 75000 0. 000 0. 00
0255 612-00101  Delineator (Drivable Concrete Installation) (Type I) 703. 000 346. 000
EACH 0. 000 0. 00
105. 00000 346. 000 36, 330. 00
0260 612-00102 Delineator (Drivable Concrete Installation) (Type Il) 103. 000 66. 000
EACH 0. 000 0. 00
107. 10000 66. 000 7,068. 60
0265 612-00103 Delineator (Drivable Concrete Installation) (Type II1l) 257. 000 18. 000
EACH 0. 000 0. 00
110. 25000 18. 000 1, 984. 50
0270 613-00306 3 Inch Electrical Conduit (Bored) 647.000 647.000
LF 0. 000 0. 00
48. 30000 647.000 31, 250. 10
0275 613-01100 1 Inch Electrical Conduit (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
44.10000 0. 000 0. 00
0280 613-07002 Type Two Pull Box 9. 000 9. 000
EACH 0. 000 0. 00

1, 312. 50000 9. 000 11,812.50



CONTI D: C21878 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21878-BI D ESTI MATE RUN 07/ 06/ 2020
PRQIECT: NHPP0705- 082 ESTI MATE NO 0016 12:53: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0285 613-10000 Wring 1. 000 1. 000
LS 0. 000 0.00
8, 400. 00000 1. 000 8, 400. 00
0290 613-13000 Lum naire (LED) 4. 000 0. 000
EACH 0. 000 0. 00
840. 00000 0. 000 0.00
0295 613-40010 Li ght Standard Foundati on 4.000 4.000
EACH 0. 000 0.00
2,625. 00000 4.000 10, 500. 00
0300 613-40020 Transforner Base Al um num 4. 000 4. 000
EACH 0. 000 0. 00
630. 00000 4.000 2,520. 00
0305 613-50210 Tenporary Lighting 1. 000 1.000
LS 0. 000 0.00
304, 290. 00000 1. 000 304, 290. 00
0310 614-00011 Sign Panel (Cass I) 792. 000 0. 000
SF 0. 000 0. 00
18. 90000 0. 000 0.00
0310 MATERI AL ALLOWANCE Si gn Panel C ass | 791. 939
SF 0. 000 0.00
9. 80000 791. 939 7,761.00
0315 614-00012 Sign Panel (Class Il) 351. 000 0. 000
SF 0. 000 0. 00
20. 84000 0. 000 0.00
0315 MATERI AL ALLOWANCE Si gn Panel Cass || 350. 000
SF 0. 000 0.00
14. 68000 350. 000 5,138.00
0320 614-00013 Sign Panel (Class IIl) 1, 637. 000 0. 000
SF 0. 000 0. 00
30. 45000 0. 000 0.00
0320 MATERI AL ALLOWANCE Sign Panel Class |11 1, 637. 000
SF 0. 000 0.00

16. 00000 1, 637.000 26,192. 00



CONTI D

CAT NO0200

0325

0330

0335

0335

0335

0340

0345

0350

0355

0360

0365

614-01503

614- 01573

621- 00450

624-20300

625- 00000

626- 00000

626-01104

627-00008

627-00013

C21878

21878-BID
NHPPO705- 082

ROADWAY

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0016

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNI' TS
UNIT PRI CE
Steel Sign Support (2-1nch Round)(Post and Socket) 109. 000
EACH
210. 00000
Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 90. 000
Sli pbase)
EACH
399. 00000
Det our Pavenent 37,577. 000
SY
44.21000
MATERI AL ALLOMNCE # 57 Coarse Aggregrate
cY
4. 55000
MATERI AL ALLOWANCE 57 Rock
SY
4.55000
Det our Drai nage Pipe (Cl ass 0) 3,100. 000
LF
76. 00000
Construction Surveying 1. 000
LS
75, 000. 00000
*Mobi | i zat i on 1. 000
LS

Public Information Services (Tier V)

Modi fi ed Epoxy Pavenent Marking

Pavenent

Mar ki ng Paint (H gh Build)

1, 731, 240. 84000

1.000

LS
23, 252. 25000
1, 915. 000

GAL
88. 20000
3,917. 000

GAL

34. 65000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

37,577.000
0. 000
37,577.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

3,100. 000
0. 000
3, 100. 000

0.420
0. 000
0.420

1. 000
0. 000
1.000

0.756
0. 063
0.819

0. 000
0. 000
0. 000

3,917. 000
0. 000
3,917. 000
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1, 464.

.00

.00

.00

.00

.00

.00

.00

.00

89

.00

.00

12:53:51

AMOUNT

1, 661, 279

235, 600

31, 500

1,731, 240

19, 043

135, 724

.00

.00

17

.00

.00

00

00

84

59

.00

05



CONTI D: C21878 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 21878-BI D ESTI MATE RUN 07/ 06/ 2020
PRQIECT: NHPP0705- 082 ESTI MATE NO 0016 12:53: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0370 627-02010 Preformed Plastic Pavenent Marking (Type I1) (Inlaid) 30, 135. 000 0. 000
SF 0. 000 0. 00
11. 03000 0. 000 0. 00
0375 630-00000  Flagging 1, 920. 000 1, 163. 800
HOUR 365. 000 10, 347. 75
28. 35000 1,528. 800 43, 341. 48
0380 630-00007 Traffic Control Inspection 140. 000 113. 000
DAY 7.000 3, 520. 65
502. 95000 120. 000 60, 354. 00
0385 630-00012 Traffic Control Managenent 330. 000 228. 000
DAY 21.000 25,137. 00
1,197. 00000 249. 000 298, 053. 00
0390 630-80338 Barricade (Type 3 M D) (Tenporary) 24.000 11. 000
EACH 0. 000 0. 00
31. 50000 11. 000 346. 50
0395 630-80341  Construction Traffic Sign (Panel Size A) 203. 000 76. 500
EACH 0. 000 0. 00
21. 00000 76. 500 1, 606. 50
0400 630-80342 Construction Traffic Sign (Panel Size B) 161. 000 80. 500
EACH 0. 000 0. 00
26. 25000 80. 500 2,113.13
0405 630-80343  Construction Traffic Sign (Panel Size O 104. 000 52. 000
EACH 0. 000 0. 00
29. 40000 52. 000 1,528. 80
0410 630-80344  Construction Traffic Sign (Special) 796. 000 398. 000
SF 0. 000 0. 00
21. 00000 398. 000 8, 358. 00
0415 630-80350 Vertical Panel 100. 000 46. 000
EACH 0. 000 0. 00
10. 50000 46. 000 483. 00
0420 630-80355 Portable Message Sign Panel 4.000 1. 500
EACH 0. 000 0. 00

9, 371. 25000 1.500 14, 056. 88



CONTI D: C21878 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 21878-BI D ESTI MATE RUN 07/ 06/ 2020
PRQIECT: NHPP0705- 082 ESTI MATE NO 0016 12:53: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0425 630-80358 Advance Warning Flashing or Sequencing Arrow Panel (C 4. 000 2. 000
Type
ype) EACH 0. 000 0.00
2,425.50000 2.000 4,851. 00
0430 630-80360 Drum Channel i zi ng Devi ce 339. 000 169. 500
EACH 0. 000 0. 00
10. 50000 169. 500 1,779.75
0435 630-80363 Drum Channel i zing Device (Wth Light) (Flashing) 6. 000 0. 000
EACH 0. 000 0. 00
13. 65000 0. 000 0. 00
0440 630-80364  Drum Channelizing Device (Wth Light) (Steady Burn) 24.000 3. 000
EACH 0. 000 0. 00
14. 70000 3. 000 44.10
0445 630-80370  Concrete Barrier (Temporary) 2,077.000 965. 000
LF 0. 000 0.00
28. 68000 965. 000 27,676. 20
0450 630-80380 Traffic Cone 204. 000 102. 000
EACH 0. 000 0. 00
4.20000 102. 000 428. 40
0455 630-80391 Channel i zi ng Device (Fixed) 1, 510. 000 755. 000
EACH 0. 000 0.00
3. 94000 755. 000 2,974.70
0460 630-85010 I mpact Attenuator (Tenporary) 2.000 1.000
EACH 0. 000 0. 00
10, 000. 00000 1.000 10, 000. 00
0465 700-70010 F/ A Mnor Contract Revisions 200, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0470 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0475 700-70016 F/ A Fuel Cost Adjustment 0. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C21878 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 21878-BI D ESTI MATE RUN 07/ 06/ 2020
PRQIECT: NHPP0705- 082 ESTI MATE NO 0016 12:53: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0480 700-70018 F/ A Roadway Snoothness Incentive 250, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0485 700-70019 F/ A Asphalt Cenent Cost Adjustnent 8, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0490 700-70023 F/ A On-The-Job Trai nee 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0495 700- 70025 F/ A Quality Incentive Paynent 0. 000 -910, 506. 290
FA 0. 000 0. 00
1. 00000 -910, 506. 290 -910, 506. 29
0500 700-70034 F/ A Electric 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0505 700- 70035 F/ A Hi gh Speed I nternet 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0510 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0715 625-00001 Const Surveyi ng (Hour) 50. 000 30. 000
HOUR 13. 250 1, 987. 50
150. 00000 43. 250 6, 487. 50
0720 203-00050 Unsui tabl e Materi al 56, 809. 000 51,179. 000
cY 5, 630. 000 114, 852. 00
20. 40000 56, 809. 000 1, 158, 903. 60
0725 420-00132 Ceotextile (Separator) (CL 1) 81, 951. 000 73,507. 000
SY 8, 444. 000 23,643. 20
2. 80000 81, 951. 000 229, 462. 80
0730 203-01100 Proof Rolling 50. 000 23. 000
HOUR 0. 000 0. 00

115. 00000 23. 000 2,645.00



CONTI D

ROADWAY

CAT NO0200

0745 210-00750

0750

210- 00810

0755

630- 80001

0760

900- 00022

0765

412-01200

0765

0765

0765

0765

0765

0765

C21878

21878-BID
NHPPO705- 082

| TEM
DESCRI PTI ON

Res Light Standard

Res Ground Sign

Fl ash Beacon (Port)

Added Item (Square Yard)/ Cold Weather Protection

Conc Pvnt (12 In)

MATERI AL ALLOWANCE 57 Rock

MATERI AL ALLOWANCE 57 Rock

MATERI AL ALLOWANCE 57 Rock

MATERI AL ALLOWANCE 57 Rock

MATERI AL ALLOMNCE Fi ne Aggregat e

MATERI AL ALLOWANCE Fi ne Aggregate

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0016

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
EACH
2, 000. 00000
106. 000
EACH
380. 00000
12. 000
EACH
315. 00000
18, 345. 600
sy
0. 84000
342, 922. 000
sy
47.08000
sy
7. 77000
sy
7. 77000
sy
7. 77000
sy
7. 77000
%
4. 26000
sy

4.26000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2.000
0. 000
2.000

106. 000
0. 000
106. 000

6. 000
0. 000
6. 000

18, 345. 600
0. 000
18, 345. 600

55, 200. 600
71,789. 100
126, 989. 700

219, 225. 239
-71,789.100
147, 436. 139

29, 597. 305
0. 000
29, 597. 305

21, 888. 440
0. 000
21, 888. 440

0. 000
46, 424. 319
46, 424. 319

1, 446. 460
-1, 446. 460
0. 000

28, 205. 880
- 28, 205. 880
0. 000
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3,379, 830

-557, 801.

360, 716

-6,161.

- 120, 157

.00

.00

.00

.00

83

31

.00

.00

96

92

05

12:53:51

AMOUNT

4,000

40, 280

1, 890

15, 410

5,978, 675

1, 145,578

229, 971.

170, 073

360, 716

00

00

00

30

08

80

06

18

96

.00

.00



CONTI D: C21878 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 21878-BID ESTI MATE RUN
PRQJECT: NHPPO705- 082 ESTI MATE NO 0016
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0765 MATERI AL ALLOWANCE Fly Ash 9, 896. 600
sy -9, 896. 600 - 26, 720. 82
2.70000 0. 000 0.00

0765 MATERI AL ALLOMANCE Fly Ash 73,387.752
Sy -61, 892. 500 -167,109.75
2.70000 11, 495. 252 31,037.18

0765 MATERI AL ALLOWANCE Fly Ash 0. 000
sy 52, 469. 489 141, 667. 62
2.70000 52, 469. 489 141, 667. 62

0770 900- 00006 Added Item (Dollar)/ Lien filed by Legacy Traffic 0. 000 0. 000
Managenent
DOL 0. 000 0. 00

1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMT $47,103,671.10$ 3, 744, 275. 31 $34, 594, 103. 83
CAT NO0300 G 24-V

0515 202- 00246 Renoval of Asphalt Mat (Planing) (Special) 528. 000 527.000
Sy 0. 000 0. 00
10. 21000 527. 000 5, 380. 67
0520 202-00425 Renoval of Bridge Railing 44.000 0. 000
LF 0. 000 0. 00
28. 93000 0. 000 0.00
0525 202-00450 *Renoval of Portions of Present Structure (Class 1) 26. 000 0. 000
SY 0. 000 0. 00
147. 00000 0. 000 0. 00
0530 202-00453 *Renpval of Portions of Present Structure (Cl ass 2) 69. 000 0. 000
SY 69. 000 16,373. 70
237. 30000 69. 000 16,373.70
0535 202-00460 *Renpval of Portions of Present Structure (Cl ass 3) 6. 000 0. 000
SY 0. 000 0. 00
420. 00000 0. 000 0. 00
0540 202-00502 *Renmpval of Portions of Present Structure 1. 000 0. 000
cY 0. 900 2,551.50

2, 835. 00000 0.900 2,551.50



CONTI D: C21878 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 21878-BI D ESTI MATE RUN 07/ 06/ 2020
PRQIECT: NHPP0705- 082 ESTI MATE NO 0016 12:53: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 G 24-V

0545 202-00504 *Renpoval of Expansion Device 85. 000 0. 000
LF 85. 000 17,314.50
203. 70000 85. 000 17, 314. 50
0550 509-00001 *Structural Steel (Galvanized) 31. 000 0. 000
LB 31. 000 312. 48
10. 08000 31. 000 312. 48
0555 515-00400 *Concrete Seal er 108. 000 0. 000
SY 105. 000 1,874. 25
17. 85000 105. 000 1, 874. 25
0560 518-00000 *Bridge Conpression Joint Sealer 85. 000 0. 000
LF 85. 000 12, 048. 75
141. 75000 85. 000 12,048.75
0565 518-03100 *Rapid Cure Silicone Joint Seal 125. 000 0. 000
LF 125. 000 3,675.00
29. 40000 125. 000 3,675.00
0570 519-03035 *Pl ace Thin Bonded Overlay (Polyester Concrete) 518. 000 0. 000
SY 19. 000 1, 356. 60
71.40000 19. 000 1, 356. 60
0575 519-03055  *Furnish Thin Bonded Overlay (Polyester Concrete) 438. 000 0. 000
CF 90. 000 12, 285.00
136. 50000 90. 000 12, 285. 00
0580 601-03057 *Concrete O ass DR 6. 500 0. 000
cY 6. 500 27,300. 00
4, 200. 00000 6. 500 27,300. 00
0585 601-51005 *Gal vani ¢ Anodes 156. 000 0. 000
EACH 81. 000 2,296. 35
28. 35000 81. 000 2,296. 35
0590 602-00000 *Rei nforcing Steel 190. 000 0. 000
LB 136. 000 571. 20
4.20000 136. 000 571. 20
0595 602-00020 *Reinforcing Steel (Epoxy Coated) 370. 000 0. 000
LB 131. 000 825. 30

6. 30000 131. 000 825. 30



CONTI D: C21878 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 21878-BID
PRQIECT NHPPO705- 082 ESTI MATE NO 0016
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH' S PERI OD TH' S
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UINITPRICE
CAT NOO300 G 24-V
0600 606-11010 Bridge Rail Type 10R 69. 000 0. 000
LF 0. 000 0.
164. 38000 0. 000
0735 206- 00050 Str Bkfl (Spec) 173. 000 173. 000
cY 0. 000 0
72. 60000 173. 000
CAT 0300 CURRENT AMT $ 223,018.85% 98, 784
CAT NO0301 G 24-W
0605 202- 00246 Renoval of Asphalt Mat (Planing) (Special) 828. 000 828. 000
Sy 0. 000 0.
10. 21000 828. 000
0610 202-00425 Renoval of Bridge Railing 44.000 44.000
LF 0. 000 0.
28. 93000 44. 000
0615 202-00450 *Renpval of Portions of Present Structure (Cl ass 1) 4.000 4.000
SY 0. 000 0.
147. 00000 4. 000
0620 202-00453 *Renpbval of Portions of Present Structure (Class 2) 15. 000 15. 000
5% 0. 000 0.
237. 30000 15. 000
0625 202-00460 *Renpval of Portions of Present Structure (Cl ass 3) 1. 000 1. 000
Sy 0. 000 0.
420. 00000 1. 000
0630 202-00502 *Renpval of Portions of Present Structure 1.000 1. 000
cY 0. 000 0
2, 835. 00000 1. 000
0635 202-00504 *Renoval of Expansion Device 85. 000 85. 000
LF 0. 000 0.
203. 70000 85. 000
0640 210-00530 *Rebuild Portions of Present Structure 3. 000 3. 000
SF 0. 000 0.
1, 575. 00000 3.000
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116, 725

00

00

63 %

00

00

00

00

00

00

00

00

12:53:51

AMOUNT

8, 453

1,272

588.

3,559

420.

2,835

17,314

4,725

.00

88

92

00

50

00

00

50

00



CONTI D

CAT NO0301

0645

0650

0655

0660

0665

0670

0675

0680

0685

0690

0695

509- 00001

515- 00400

518- 00000

518- 03100

519- 03035

519- 03055

601- 03057

601-51005

602- 00000

602- 00020

606- 11010

C21878

NHPPO705- 082

21878-BID

| TEM
DESCRI PTI ON

G 24-W

St eel

Structural

(Gal vani zed)

*Concrete Seal er

*Bri dge Conpression Joint Sealer

*Rapid Cure Silicone Joint

Seal

*Pl ace Thin Bonded Overlay (Polyester Concrete)

*Furni sh Thin Bonded Overlay (Polyester Concrete)

*Concrete O ass DR

*Gal vani ¢ Anodes

*Rei nforcing Steel

*Rei nforcing Steel

(Epoxy Coat ed)

Bridge Rail Type 10R

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0016

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

528. 000

LB
10. 08000
108. 000

sy
17. 85000
85. 000

LF
141. 75000
125. 000

LF
29. 40000
524. 000

sy
71. 40000
480. 000

CF
136. 50000
4. 000

cy
4,200. 00000
156. 000

EACH

28. 35000
190. 000

LB
4. 20000
370. 000

LB
6. 30000
69. 000

LF

164. 38000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

528. 000
0. 000
528. 000

108. 000
0. 000
108. 000

85. 000
0. 000
85. 000

125. 000
0. 000
125. 000

524. 000
0. 000
524. 000

480. 000
0. 000
480. 000

1. 800
0. 000
1.800

80. 000
0. 000
80. 000

99. 000
0. 000
99. 000

142. 000
0. 000
142. 000

69. 000
0. 000
69. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:53:51

AMOUNT

5,322

1,927

12,048

3,675

37, 413

65, 520

7,560

2,268

415

894.

11, 342

24

80

75

00

60

00

00

00

80

60

22



CONTI D: C21878 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19
PCN: 21878-BI D ESTI MATE RUN 07/ 06/ 2020
PRQIECT NHPP0705- 082 ESTI MATE NO 0016 12:53:51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI' TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
CAT NO0301 G 24-W
0740 206-00050 Str Bkfl (Spec) 75. 000 0. 000
cY 0. 000 0.00
72.60000 0. 000 0. 00
CAT 0301 CURRENT AMI ¢ 206, 215.01$ 0.00% 187,556.81
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0700 620-00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0. 00
42,725. 00000 1. 000 42,725. 00
0705 620-00012 Field Laboratory (Cl ass 2) 1.000 1. 000
EACH 0. 000 0.00
28, 675. 00000 1. 000 28,675. 00
0710 620-00020 Sanitary Facility 4. 000 2.000
EACH 2.000 8, 100. 00
4, 050. 00000 4.000 16, 200. 00
CAT 0400 CURRENT AMT $ 87,600.00 % 8,100.00 % 87, 600. 00

PROJECT TOTAL CURRENT AMI $47,620,504.96 $ 3, 851, 159. 94 $34, 985, 985. 74



